

CITY CENTER FOR COLLABORATIVE LEARNING

To: ASBCS Staff & Board
From: Carrie Brennan, Executive Director
Date: February 12, 2016
Re: Timeline for Implementation

2014-2016 Extensive strategic planning process involving all entities
FY 2016 Transition year, leading up to implementation in FY 2017

More detailed timeline, February-August 2016

February 2016	Submit requests to ASBCS
March-June 2016	Preparation for organizational transitions (business/HR primarily)
May/June 2016	Anticipated approval by ASBCS
July 1, 2016	Start of new fiscal year CCCL becomes charter holder for 2 PFFS middle schools CCCL hires PFFS staff members CCCL takes on EPI lease for PFFS-University site
August 4, 2016	Start of school year for PFFS middle schools